
 
 
 
Change History Log:     
 
October 3, 2001     In Response Reply to: 01EDU0621S 
 
Department of Education 
Student Financial Assistance 
Carol Seifert 
Contracts Office Technical Representative 
 
Subject:  Contract # ED-99-DO-0002 
                Task Order #71 – Enterprise Data Warehouse Data Mart Integration 
 Deliverable 71.1.1 Data Mart Integration Sequencing & Communication Plan  
 
Dear Ms. Seifert: 
 
Enclosed is the Data Mart Integration Sequencing & Communication Plan that is required by the subject 
task order.  Attached are suggested changes from the reviewers. Future revisions are not planned, but the 
document will be updated as appropriate. 

 
ACCENTURE 

 

Deliverable 71.1.1: Data Mart Integration Sequencing & Communication Plan 
Suggested Changes/Comments Page Author Date Change 

Made Y/N 
Comment 

Change Project Plan Start and Finish 
dates for line 10 and 11. 

6 Reginald 
Jackson 

10/3/01 Y Change made in agreement with 
the TO sponsor James Greene 

Added line 48 ’Capture FARS 
(SCMDM) Mart’ to Project Plan 

6 Reginald 
Jackson 

10/3/01 Y Change made in agreement with 
the TO sponsor James Greene 

Change due dates in  the 
Communication Plan for Events: 
Project Kickoff Invitation, and 
Project Kickoff Meeting to match the 
changes to lines 10 and 11 of the 
Project Plan 

7 Reginald 
Jackson 

10/3/01 Y Change made in agreement with 
the TO sponsor James Greene 

      
      
 
 


